Appendix A
Project Schedule







March 15, 2006
May 9, 2006
May 25, 2006
June 7, 2006
July 13, 2006
July 25, 2006
August 4, 2006
August 8, 2006

August 22, 2006

September 12, 2006
September 15, 2006
September 19, 2006
September 22, 2006

September 27, 2006

October 2006
October 2006
October 2006
August 2007
September 2007

September 2007

Bow L ake Transfer/Recycling Station
Facility Master Plan Update

Project Schedule
July 2006

Submit First Draft of Facility Master Plan
Submit Second Draft of Facility Master Plan
Submit review Draft Expanded SEPA Checklist
Informational Briefing for City of Tukwila Staff
SWDMT Review of Draft FMP

Submit Final FMP

Complete Site Photo Simulations

Submit final Draft Expanded SEPA Checklist

| ssue Draft Expanded SEPA Checklist and
Determination (MDNYS)

Public Meeting
Award Contract(s) for Artists
Comment Period Ends

Agency Decision

Facility Master Plan and Waste Export Plan Submitted

To Council

Consultant Services Contract Amendment Approved

Letter of Intent to Acquire WSDOT Property Executed

Detailed Facility Design Started
Design Documents Completed
Bid Documents Finalized

Permit Applications submitted



October 2007

November 2007-
January 2008

December 2007
December 2007
January 2008

March 2008

April 2008

April 2008-
September 2009

May 2008

October 2009

August 2010

October 2010

Bid Advertisement

Bid and Award

Property Acquisition Completed
Permits|ssued; Building Permit Partial
Notice to Proceed with Construction

Building Permit Application for Pre-engineered
Metal Building Submitted

Phase 1 Site Construction Begins

Business As Usual at Existing Station (Open to All
Customers)

Remainder of Building Permit | ssued

Phase 1 Construction Complete and Phase 2
Construction Begins (Limited Accessto New Transfer
Building)

Phase 2 Construction Completed and Phase 3
Construction Begins (New Station Openswith Limited
to Full Accessfor all Customers)

Phase 3 Construction Completed and Contractor
Demobilizes



